

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 01 November 2025
Team ID: NM2025TMID05966
Project Name: Streamlining Ticket Assignment for Efficient Operations
Team Leader: S. Priyadharshini
Team Members: J. Mckenzie Anto Tharsil, V. Vaishalini, S. Sivapriya, V. Pranithapriya
Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Functional Requirement (Epic)	Story Number	User Story / Task	Story Points	Priority	Team Member
1	Ticket Creation	USNA1: As an agent, I can create and categorize new support tickets.	3	High	S.Priyadharshini
1	Assignment Logic	USNB2: As a developer, I can design an algorithm to auto-assign tickets efficiently.	4	High	J.Mckenzie Anto Tharsil
2	Dashboard Integration	USNC3: As a manager, I can view ticket status and assignment metrics.	3	Medium	V.Vaishalini
2	Testing	USND4: As a tester, I can ensure tickets are assigned without duplication.	3	High	S.Sivapriya
3	Documentation	USNE5: As a developer, I want to document architecture and planning phases for submission.	2	Medium	V.Pranithapriya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	20	6 Days	31 Oct 2025	05 Nov 2025	20	05 Nov 2025
Sprint-2	20	6 Days	06 Nov 2025	11 Nov 2025	19	11 Nov 2025
Sprint-3	20	6 Days	12 Nov 2025	18 Nov 2025	20	18 Nov 2025
Sprint-4	20	6 Days	19 Nov 2025	25 Nov 2025	20	25 Nov 2025

Velocity:

Average velocity = (Total Story Points Completed) / (Total Duration in Days)

Total: 79 points over 24 days → Velocity = 3.29 points/day

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burndown charts can be applied to any project containing measurable progress over time.

References:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/burndown-charts>